COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2014

ESTI MATE SUMVARY 13:33: 33
CONTI D C19879 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19879- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 45.0  DAYS TIME ALLOW 4/17/2015 FI XED COVPLETI ON DATI
TWN TUNNELS WB TUNNEL W DENI NG PERCENT TI ME: 11.19 ORI G TIME ALLOW 4/17/2015 FI XED COMPLETI ON DATI
PRQJECT NO NHPP 0703- 408
TWN TUNNELS WB TUNNEL W DENI NG
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
KRAEVER/ OBAYASH JV PAY PERI OD ENDI NG 04/ 25/ 2014 DATE TI ME STARTED 03/12/2014
ONE PLAI NVI EW ROAD DATE LET 03/ 04/ 2014 DATE WORK BEGAN 03/ 12/ 2014
DATE AWARDED 03/ 06/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 12/ 2014 DATE ACCEPTED
PLAI N W 53577 DATE NOTI CE TO PROCEED 03/ 12/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 43, 987, 663. 13 PARTI Ol PATI NG $ 4,357, 253.10 $ 1, 596, 683. 15
AWARD PRQJECT AMT: $ 42,012, 405. 56 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 9.91% TOTAL EARNI NGS 4,357, 253. 10 1,596, 683. 15
FUNDS AVAI LABLE: $ 39,630, 410.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,357, 253. 10 1,596, 683. 15
TOTAL CLAI VB $ 0.00 RETAI NAGE -109, 475. 98 -42,590. 09
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,247, 777. 12 1, 554, 093. 06
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 4,247, 777. 12 1, 554, 093. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 554, 093. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00000

202- 00010

202- 00019

202- 00035

202- 00090

202- 00220

202- 00240

202- 00250

202- 00495

202- 00700

202- 00810

C19879
19879-BI D
NHPP 0703- 408

*Cl earing and G ubbing

*Renoval of Tree

*Renoval of Inlet

*Renoval of Pipe

*Renoval of Delineator

*Renoval of Asphalt Mat

Renoval of Asphalt Mat (Pl aning)

*Renoval of Pavenent Marking

Renoval of Portions of Present Structure

*Renoval of Light Standard

*Renoval of G ound Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
11, 065. 99000
15. 000
EACH
497. 97000
1. 000
EACH
636. 30000
172. 000
LF
23. 70000
40. 000
EACH
5. 59000
13, 796. 000
SY
8. 29000
6,271. 000
SY
10. 01000
42, 775. 000
SF
1.11000
1. 000
LS
30, 832. 15000
54. 000
EACH
766. 84000
15. 000
EACH

542. 21000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

11, 666. 000
0. 000
11, 666. 000

0. 000
112. 000
112. 000

5, 689. 000
0. 000
5, 689. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
15. 000
15. 000

Page 2
ESTI MATE RUN 05/ 07/ 2014

13:33: 33
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5, 533. 00
5, 533. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
223. 60
223. 60
0. 00
96, 711. 14
1,121.12
1,121.12
0. 00
6,314.79
0. 00
0. 00
5, 367. 88
5, 367. 88
8,133. 15
8,133. 15



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00895 Renoval of [|npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
846. 94000 0. 000 0.00
0065 202-01017 *Renoval of Wre Mesh 53, 000. 000 0. 000
SF 32, 587. 000 24,114.38
0. 74000 32, 587. 000 24,114.38
0070 202-01035 *Renoval of Gate 1. 000 0. 000
EACH 0. 000 0. 00
165. 99000 0. 000 0. 00
0075 202-01130 *Renoval of Cuardrail Type 3 3, 869. 000 2,692. 000
LF 444,000 1,181.04
2.66000 3, 136. 000 8,341.76
0080 202-01170 *Renoval of CGuardrail Type 7 416. 000 26. 000
LF 0. 000 0. 00
22. 13000 26. 000 575.38
0085 202- 01300 *Renoval of End Anchorage 2.000 1. 000
EACH 1. 000 211. 80
211. 80000 2.000 423. 60
0090 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 6, 470. 000 500. 000
cY 3, 760. 000 104, 001. 60
27.66000 4, 260. 000 117, 831. 60
0095 203-00400 *Rock Excavation 44, 290. 000 190. 000
cY 488. 000 47,736. 16
97. 82000 678. 000 66, 321. 96
0100 203-00592 Rock Stai ning 100. 000 0. 000
SF 0. 000 0. 00
109. 00000 0. 000 0. 00
0105 203-00599 *Rock Scal er 169. 500 0. 000
HOUR 169. 500 22,540.11
132. 98000 169. 500 22,540.11
0110 203-01500 *Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
138. 32000 0. 000 0. 00



CONTI D C19879

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01510 *Backhoe 50. 000 0. 000
HOUR 0. 000 0. 00
165. 99000 0. 000 0. 00
0120 203-01550 *Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
165. 99000 0. 000 0. 00
0125 203-01582 *Truck (Dunp) 80. 000 0. 000
HOUR 8. 000 885. 28
110. 66000 8. 000 885. 28
0130 203-01594 *Conbi nati on Loader 20. 000 0. 000
HOUR 8. 000 973. 84
121. 73000 8. 000 973. 84
0135 203-01597 *Pot hol i ng 40. 000 0. 000
HOUR 12. 000 3, 220. 68
268. 39000 12. 000 3, 220. 68
0140 203-02330 *Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
49. 05000 0. 000 0. 00
0145 206- 00100 *Structure Backfill (dass 1) 145. 000 0. 000
CY 0. 000 0. 00
54. 50000 0. 000 0. 00
0150 208-00002 Erosion Log (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
9. 02000 0. 000 0. 00
0155 208-00015 Sand Bag 200. 000 0. 000
EACH 0. 000 0. 00
4. 79000 0. 000 0. 00
0160 208-00035  Aggregate Bag 2, 500. 000 0. 000
LF 0. 000 0. 00
5. 64000 0. 000 0. 00
0165 208-00040 Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
0. 00

1, 011. 35000 0. 000



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 1. 000 1, 604. 26
1, 604. 26000 1. 000 1, 604. 26
0175 208- 00070 *Vehi cl e Tracking Pad 4.000 0. 000
EACH 2.000 3, 319. 80
1, 659. 90000 2.000 3, 319. 80
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 80. 000 0. 000
HOUR 17. 000 806. 14
47. 42000 17. 000 806. 14
0185 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 8. 000 703. 68
87.96000 8. 000 703. 68
0190 208-00106 Sweepi ng (Sedi nent Renoval) 120. 000 0. 000
HOUR 0. 000 0. 00
166. 23000 0. 000 0. 00
0195 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
44. 26000 0. 000 0. 00
0200 208- 00206 Er osi on Control Supervisor 180. 000 0. 000
DAY 24.000 4,934. 88
205. 62000 24.000 4,934. 88
0205 210- 00475 *Reset Closed Gircuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
832. 56000 0. 000 0. 00
0210 210-00750 *Reset Light Standard 9. 000 0. 000
EACH 4. 000 11, 393. 00
2, 848. 25000 4. 000 11, 393. 00
0215 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
2, 060. 22000 0. 000 0. 00
0220 210- 04020 *Modi fy Inlet 6. 000 2.000
EACH 0. 000 0. 00

912. 94000 2.000 1, 825. 88



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 211-01111 *Rock Rei nforcenent (Dowel s) 1, 885. 000 0. 000
LF 0. 000 0. 00
103. 28000 0. 000 0. 00
0230 211-01115 *Rock Rei nforcenent (Nunber 10) 275. 000 0. 000
LF 0. 000 0. 00
138. 87000 0. 000 0. 00
0235 211-01250 *Rock Bol t 825. 000 0. 000
LF 0. 000 0. 00
149. 11000 0. 000 0. 00
0240 212-00005 Seedi ng (Native) 1.500 0. 000
LB 0. 000 0. 00
1, 098. 88000 0. 000 0. 00
0245 212-00032 Soi | Condi tioning 1.500 0. 000
ACRE 0. 000 0. 00
3, 606. 59000 0. 000 0. 00
0250 213-00150 Bonded Fi ber Matrix 0. 500 0. 000
ACRE 0. 000 0. 00
3, 279. 74000 0. 000 0. 00
0255 217- 00000 Her bi ci de Treat nent 40. 000 0. 000
SY 0. 000 0. 00
92. 65000 0. 000 0. 00
0260 304- 06000 *Aggregat e Base Course (C ass 6) 3, 737. 000 1,632.330
TON 0. 000 0. 00
18. 26000 1, 632. 330 29, 806. 35
0261 900- 00006 Added Item (Dol lar)/ Price Reduction Overw eght Load 0. 000 -20. 000
Restriction
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0265 304- 09000 *Aggregat e Base Course (Special) 656. 000 0. 000
CY 0. 000 0. 00
55. 33000 0. 000 0. 00
0270 304-09014 *Aggregat e Base Course (Special) 160. 000 0. 000
TON 0. 000 0. 00
32. 09000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0275 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 119. 460 119. 460
TON 0. 000 0. 00
164. 32000 119. 460 19, 629. 67
0280 403-34721  Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 6, 024. 000 2,414. 160
TON 0. 000 0. 00
73.40000 2,414.160 177,199. 34
0285 403-34851  Hot Mx Asphalt (Gading SX) (100) (PG 64-28) 2, 448. 000 0. 000
TON 0. 000 0. 00
88. 74000 0. 000 0. 00
0290 411-10255 Enul sified Asphalt (Sl ow Setting) 2,102. 000 411. 000
GAL 0. 000 0. 00
5. 48000 411. 000 2,252.28
0295 514-00000 *Pi pe Railing 24.000 0. 000
LF 0. 000 0. 00
208. 57000 0. 000 0. 00
0300 601- 03030 *Concrete Cass D (Box Culvert) 41. 000 0. 000
CY 4.800 5, 248. 85
1, 093. 51000 4. 800 5, 248. 85
0305 601-40300 Structural Concrete Coating 25. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
0310 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 763. 000 0. 000
LB 1, 046. 000 1, 558. 54
1. 49000 1, 046. 000 1, 558. 54
0315 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 93. 000 0. 000
LF 0. 000 0. 00
110. 66000 0. 000 0. 00
0320 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 142. 000 48. 000
LF 0. 000 0. 00
143. 86000 48. 000 6, 905. 28
0325 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 1. 000 4,094. 42
4,094. 42000 1. 000 4,094. 42



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 604-00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5,201. 01000 0. 000 0. 00
0335 605-83002 Geoconposite Drain with Pipe 7.000 0. 000
SY 0. 000 0. 00
14. 39000 0. 000 0. 00
0340 606- 00305 *Quardrail Type 3 (Special) 2, 340. 000 0. 000
LF 0. 000 0. 00
26. 73000 0. 000 0. 00
0345 606-00710 *Guardrail Type 7 (Style CA 2, 409. 000 0. 000
LF 0. 000 0. 00
61. 69000 0. 000 0. 00
0350 606- 00741 *Quardrail Type 7 (Style CE) (Special) 529. 000 204. 000
LF 0. 000 0. 00
88. 43000 204. 000 18, 039.72
0355 606-01371 *Transition Type 3G (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 634. 06000 0. 000 0. 00
0360 606-01381 *Transition Type 3H (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,975. 30000 0. 000 0. 00
0365 606- 02007 *End Anchorage (Flared) (Special) 1. 000 0. 000
EACH 0. 000 0. 00
2,087. 76000 0. 000 0. 00
0370 606- 99999 *Quardrail Type 7 (Precast) 1, 214. 000 0. 000
LF 0. 000 0. 00
66. 93000 0. 000 0. 00
0375 607-11350 *Fence Deer 10. 000 0. 000
LF 0. 000 0. 00
98. 93000 0. 000 0. 00
0380 607-11581 *Fence (Tenporary) (Special) 1, 965. 000 0. 000
LF 1, 675. 000 84, 001. 25
50. 15000 1, 675. 000 84, 001. 25



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 607-55050 *Mesh Anchor (Speci al) 40. 000 0. 000
EACH 0. 000 0. 00
1, 393. 02000 0. 000 0. 00
0390 607-55100 *Wre Mesh 56, 880. 000 0. 000
SF 0. 000 0. 00
3. 49000 0. 000 0. 00
0395 612- 00260 *Location Marker (Fiber Optic)(Domne) 2.000 0. 000
EACH 0. 000 0. 00
164. 33000 0. 000 0. 00
0400 613-00206 *2 Inch Electrical Conduit (Bored) 70. 000 0. 000
LF 0. 000 0. 00
129. 26000 0. 000 0. 00
0405 613-01200 *2 Inch Electrical Conduit (Plastic) 9, 325. 000 0. 000
LF 0. 000 0. 00
13. 22000 0. 000 0. 00
0410 613-01300 *3 Inch BElectrical Conduit (Plastic) 420. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00
0415 613-07023 *Pul | Box (24"x36"x24") 4. 000 0. 000
EACH 0. 000 0. 00
2,138. 37000 0. 000 0. 00
0420 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
299, 221. 98000 0. 000 0. 00
0425 613-33400 *Li ght Standard Ti nber (40 Foot) 27.000 0. 000
EACH 6. 000 14, 230. 26
2,371.71000 6. 000 14, 230. 26
0430 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
2,738.70000 0. 000 0. 00
0435 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
14, 554. 51000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 27.000 0. 000
EACH 7.000 3,719. 17
531. 31000 7.000 3,719.17
0445 614-00011 *Sign Panel (dass I) 122. 000 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0. 00
0450 614-00012 *Sign Panel (dass I1) 132. 000 0. 000
SF 0. 000 0. 00
24. 59000 0. 000 0. 00
0455 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 20. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
447. 18000 0. 000 0. 00
0460 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 30. 000 0. 000
LF 0. 000 0. 00
42. 48000 0. 000 0. 00
0465 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 835. 000 0. 000
LF 0. 000 0. 00
3. 01000 0. 000 0. 00
0470 614-87100 *Automatic Traffic Recording Station 1. 000 1. 000
EACH 0. 000 0. 00
23, 372. 01000 1. 000 23,372.01
0475 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 880. 36000 0. 000 0. 00
0480 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 6, 630. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0485 621-00200 *Haul Road 1. 000 0. 000
LS 0. 500 27,300. 77
54, 601. 54000 0. 500 27,300. 77
0490 625- 00000 *Construction Surveying 1. 000 0. 150
LS 0. 050 5,345.91

106, 918. 10000 0. 200 21, 383. 62



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 625-00001 *Construction Surveying (Hourly) 100. 000 0. 000
HOUR 0. 000 0. 00
136. 25000 0. 000 0. 00
0500 626-00100 *Mobi | i zati on (without Autopay) 1. 000 0. 150
LS 0. 050 177,013. 48
3, 540, 269. 57000 0. 200 708, 053. 91
0505 626- 01000 Public Information Services 1. 000 0. 150
LS 0. 050 4,373.10
87, 462. 09000 0. 200 17, 492. 42
0510 627-00001 *Pavenent Mar ki ng Pai nt 832. 000 179.720
GAL 0. 000 0. 00
35. 59000 179.720 6, 396. 23
0515 627-00005 *Epoxy Pavement Mar ki ng 189. 000 0. 000
GAL 189. 000 15, 135. 12
80. 08000 189. 000 15, 135. 12
0520 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 576. 000 0. 000
SF 0. 000 0. 00
23. 63000 0. 000 0. 00
0525 630-00000  *Fl aggi ng 2, 000. 000 29. 500
HOUR 43. 500 1, 264. 55
29. 07000 73. 000 2,122.11
0530 630-00003 *Uni formed Traffic Control 4, 000. 000 214. 000
HOUR 472. 000 39,572. 48
83. 84000 686. 000 57,514. 24
0535 630- 00007 *Traffic Control Inspection 80. 000 1. 000
DAY 8. 000 1,878.08
234.76000 9. 000 2,112.84
0540 630- 00012 *Traffic Control Management 354. 000 10. 000
DAY 30. 000 25, 489. 20
849. 64000 40. 000 33, 985. 60
0545 630- 80001 *Fl ashi ng Beacon (Portabl e) 37.000 0. 000
EACH 0. 000 0. 00

111. 79000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
726. 67000 0. 000 0. 00
0555 630- 80341 *Construction Traffic Sign (Panel Size A) 86. 000 0. 000
EACH 0. 000 0. 00
44. 72000 0. 000 0. 00
0560 630- 80342 *Construction Traffic Sign (Panel Size B) 87. 000 0. 000
EACH 0. 000 0. 00
44. 72000 0. 000 0. 00
0565 630- 80343 *Construction Traffic Sign (Panel Size O 58. 000 0. 000
EACH 0. 000 0. 00
44. 72000 0. 000 0. 00
0570 630- 80344 *Construction Traffic Sign (Special) 1, 313. 000 0. 000
SF 0. 000 0. 00
16. 76000 0. 000 0. 00
0575 630- 80355 *Portabl e Message Sign Panel 11. 000 3. 500
EACH 0. 000 0. 00
2,794.87000 3.500 9, 782.05
0580 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
2, 794.88000 1. 000 2,794.88
0585 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 50. 000
EACH 0. 000 0. 00
44. 72000 50. 000 2,236.00
0590 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 0. 000 0. 00
44. 72000 0. 000 0. 00
0595 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
2, 794.88000 1. 000 2,794.88
0600 630-80369 *Portabl e Variable Speed Limt Sign 7.000 2.000
EACH 0. 000 0. 00
2,794.87000 2.000 5,589.74



CONTI D C19879 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 630-80370 Concrete Barrier (Tenporary) 22,700. 000 9, 282. 000
LF 396. 000 9, 488. 16
23. 96000 9, 678. 000 231, 884. 88
0610 630-80378 d are Screen (Tenporary) 800. 000 0. 000
LF 366. 500 7,264.03
19. 82000 366. 500 7,264.03
0615 630- 80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
5. 59000 100. 000 559. 00
0620 630- 80384 *Tubul ar Mar ker 170. 000 85. 000
EACH 0. 000 0. 00
11. 18000 85. 000 950. 30
0625 630-85011 *| npact Attenuator (Tenporary) 1, 200. 000 10. 500
DAY 52.500 529.73
10. 09000 63. 000 635. 67
0630 630-85041 *Mobi | e Attenuator 300. 000 16. 000
DAY 50. 000 29, 066. 50
581. 33000 66. 000 38, 367.78
0635 700- 70010 F/ A M nor Contract Revisions 240, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A Asphalt Pavenent |ncentive 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 26, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19879 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQIECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33: 33
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0664 700- 70021 F/ A On-The-Job Trai nee Added Itemwi th corrected unit 97. 500 0. 000
rice
P HOUR 97.500 195. 00
2. 00000 97. 500 195. 00
0665 700- 70021 F/ A On- The-Job Trai nee 22, 500. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70025 F/' A Quality Incentive Paynent 32, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70031 F/ A | NTERI M SURFACE REPAI R 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0680 700- 70081 F/ A Provi de Vouchers 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 700- 70589 F/ A Environnental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 700-71001 CMEC Shared Rist Contig. Pool 975, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0695 700-71002 CDOT Ri sk Pool 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 700-71003 Onaner Controlled Insurance Program Responsiveness and 2,500. 000 0. 000
Accur a
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 700-71004 Oaner Controlled Insurance Program Enrol | nent and 2,500. 000 0. 000
Reporting
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0710 700- 71005 Oaner Controlled Insurance Program Safety Conpliance 5, 000. 000 0. 000
and Los
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $15,125,864.79 % 704,774.00% 1,977,809. 12
CAT NOO300  TUNNEL
0715 202- 00440 *Removal of Existing Tunnel Liner 675. 000 0. 000
LF 60. 000 55, 973. 40
932. 89000 60. 000 55, 973. 40
0720 202- 00500 *Renoval of Portions of Present Structure 2.000 0. 000
EACH 0. 000 0. 00
107, 128. 27000 0. 000 0. 00
0725 202- 00725 *Renoval of Existing Lighting System 1. 000 0. 000
LS 1. 000 27, 386. 94
27, 386. 94000 1. 000 27, 386. 94
0730 203-00400 *Rock Excavation 1, 909. 000 0. 000
CY 0. 000 0. 00
97. 82000 0. 000 0. 00
0735 206- 00000 Structure Excavation 39. 000 0. 000
cY 36. 000 1, 962. 00
54.50000 36. 000 1, 962. 00
0740 206- 00010 Structure Excavation (Special) 67. 000 0. 000
CY 0. 000 0. 00
109. 00000 0. 000 0. 00
0745 206- 00100 *Structure Backfill (dass 1) 11. 000 0. 000
CY 0. 000 0. 00
54.50000 0. 000 0. 00
0750 206- 00200 Structure Backfill (dass 2) 6. 000 0. 000
CY 0. 000 0. 00
54.50000 0. 000 0. 00
0755 209- 00300 Water Treat Processing (Tunnel) 500. 000 0. 000
MGAL 0. 000 0. 00
53. 25000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0760 210-04015 *Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
1, 106. 60000 0. 000 0. 00
0765 211-00007 M ne Strap 180. 000 0. 000
EACH 5. 000 1, 252. 95
250. 59000 5. 000 1, 252. 95
0770 211-00010 *Rock Excavation (O ass A) 1, 092. 000 0. 000
CY 0. 000 0. 00
273.17000 0. 000 0. 00
0775 211-00011 *Rock Excavation (O ass B) 8, 953. 000 0. 000
cY 1, 011. 000 179, 381. 73
177. 43000 1, 011. 000 179, 381. 73
0780 211-00012 *Rock Excavation (O ass C) 2,512. 000 0. 000
CY 0. 000 0. 00
220. 73000 0. 000 0. 00
0785 211-00014 *Rock Excavation (C ass E) 2,184. 000 0. 000
CY 0. 000 0. 00
261. 04000 0. 000 0. 00
0790 211-00015 *Rock Excavation (O ass F) 6, 692. 000 0. 000
CY 0. 000 0. 00
130. 34000 0. 000 0. 00
0795 211-00972 Spi |l e #9x15 Foot Grade 60 Dowel, G outed 273. 000 0. 000
EACH 0. 000 0. 00
521. 33000 0. 000 0. 00
0800 211-00974 Arch #9x15 Foot G ade 75 Dowel, Grouted 1, 350. 000 0. 000
EACH 90. 000 41, 410. 80
460. 12000 90. 000 41, 410. 80
0805 211-00976 Si dewal | #9x15 Foot G ade 75 Dowel, 277.000 0. 000
EACH 0. 000 0. 00
317. 70000 0. 000 0. 00
0810 211-00978 Pillar #9x15 Foot G ade 75 Dowel, Gouted 305. 000 73. 000
EACH 205. 000 106, 561. 05
519. 81000 278. 000 144, 507. 18
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PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0815 211-00981 Spile #11 x 20 Foot, Grade 60 G outed 33. 000 0. 000
EACH 0. 000 0. 00
1, 594. 57000 0. 000 0. 00
0820 211-00988 Portal Protection Canopy (Furnish and Install) 2. 000 0. 000
EACH 0. 000 0. 00
256, 769. 81000 0. 000 0. 00
0825 211-01190 Qptical Survey Targets 50. 000 0. 000
EACH 0. 000 0. 00
514. 38000 0. 000 0. 00
0830 304-09014 *Aggregat e Base Course (Special) 3, 145. 000 0. 000
TON 0. 000 0. 00
32. 09000 0. 000 0. 00
0835 309- 10600 Lean Concrete Base (6 Inch) 4, 876. 000 0. 000
SY 0. 000 0. 00
50. 55000 0. 000 0. 00
0840 412-01250 Concrete Pavenent (12-1/2 Inch) 5, 425. 000 0. 000
SY 0. 000 0. 00
93. 98000 0. 000 0. 00
0845 509-20001 Steel Sets (Install Only) 30. 000 0. 000
EACH 0. 000 0. 00
14, 211. 41000 0. 000 0. 00
0850 515-00400 Concrete Seal er 3, 444.000 0. 000
SY 0. 000 0. 00
13. 01000 0. 000 0. 00
0855 601- 03050 Concrete Cass D (Vall) 513. 000 0. 000
CY 0. 000 0. 00
866. 69000 0. 000 0. 00
0860 601-06405 Contact Gouting 210. 000 0. 000
CY 0. 000 0. 00
521. 83000 0. 000 0. 00
0865 601- 13000 Final Lining Concrete (Portals) 1, 450. 000 0. 000
CY 0. 000 0. 00
1, 078. 28000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0870 601- 13001 Structural Concrete Stain (Special) 1, 722. 000 0. 000
SY 0. 000 0. 00
20. 24000 0. 000 0. 00
0875 601- 13002 Fi nal Lining Concrete Footing 387. 000 0. 000
CY 0. 000 0. 00
660. 47000 0. 000 0. 00
0880 601- 13003 Final Lining Concrete Walls and Arch 5, 199. 000 0. 000
CY 0. 000 0. 00
733. 38000 0. 000 0. 00
0885 601-40300 Structural Concrete Coating 1, 981. 000 0. 000
SY 0. 000 0. 00
10. 01000 0. 000 0. 00
0890 602-00020 Rei nforcing Steel (Epoxy Coated) 377, 059. 000 0. 000
LB 0. 000 0. 00
1. 49000 0. 000 0. 00
0895 602- 00026 Rei nforcing Steel (Final Lining)(Footing)(Epoxy Coated) 120, 135. 000 0. 000
LB 0. 000 0. 00
1. 34000 0. 000 0. 00
0900 602-00027 Rei nforcing Steel (Final Lining)(Wlls and Arch) 361, 305. 000 0. 000
LB 0. 000 0. 00
1. 32000 0. 000 0. 00
0905 602-00028 Rei nforcing Steel (Final Lining)(Wlls)(Epoxy Coated) 361, 305. 000 0. 000
LB 0. 000 0. 00
1. 37000 0. 000 0. 00
0910 602-00210 Wl ded Wre Fabric 2,933. 000 0. 000
Sy 331. 000 29, 803. 24
90. 04000 331. 000 29, 803. 24
0915 603-50008 *8 Inch Plastic Pipe 115. 000 0. 000
LF 0. 000 0. 00
50. 90000 0. 000 0. 00
0920 604- 39000 *Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
3, 873.10000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0925 605-00061 *6 Inch Perforated Pipe Underdrain (Special) 905. 000 0. 000
LF 0. 000 0. 00
50. 10000 0. 000 0. 00
0930 605- 83002 Geoconposite Drain with Pipe 1, 812. 000 0. 000
SY 0. 000 0. 00
14. 39000 0. 000 0. 00
0935 605- 83501 Geoconposite Drain (Tunnel) 3, 486. 000 0. 000
SY 0. 000 0. 00
67.53000 0. 000 0. 00
0940 605- 83505 Formation Drain 1, 410. 000 0. 000
LF 0. 000 0. 00
13. 10000 0. 000 0. 00
0945 606- 00731 *Quardrail Type 7 (Style CD) (Special) 1, 942. 000 0. 000
LF 0. 000 0. 00
78.58000 0. 000 0. 00
0950 613-00100 *1 Inch Electrical Conduit 60. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
0955 613-00200 *2 Inch Electrical Conduit 3, 406. 000 0. 000
LF 0. 000 0. 00
9. 86000 0. 000 0. 00
0960 613-00400 *4 Inch Electrical Conduit 55. 000 0. 000
LF 0. 000 0. 00
21.91000 0. 000 0. 00
0965 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 782. 000 0. 000
LF 0. 000 0. 00
13. 22000 0. 000 0. 00
0970 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
9. 31000 0. 000 0. 00
0975 613-01300 *3 Inch Electrical Conduit (Plastic) 1, 798. 000 0. 000
LF 0. 000 0. 00
10. 03000 0. 000 0. 00
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PON: 19879- BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
0980 613-01400 *4 Inch Electrical Conduit (Plastic) 66. 000 0. 000
LF 0. 000 0. 00
10. 95000 0. 000 0. 00
0985 613-04250 *2-1/2 Inch El ectrical Conduit (Liquidtight Flexible 50. 000 0. 000
Met al )
LF 0. 000 0. 00
28. 43000 0. 000 0. 00
0990 613-07017 *Pul | Box (16"x14"x6") 88. 000 0. 000
EACH 0. 000 0. 00
805. 17000 0. 000 0. 00
0995 613-07034 *Pul | Box (24"x36"x18") 4.000 0. 000
EACH 0. 000 0. 00
1, 024. 27000 0. 000 0. 00
1000 613-13100 *Lumi nare Mounting Support System 1. 000 0. 000
LS 0. 000 0. 00
351, 370. 80000 0. 000 0. 00
1005 613-13101 *Lumi nare (LED) (Tunnel) (133 W 40. 000 0. 000
EACH 0. 000 0. 00
4,244, 97000 0. 000 0. 00
1010 613-13102  *Luminare (LED) (Tunnel) (133 W (Furnish Only) 2.000 0. 000
EACH 0. 000 0. 00
3, 390. 51000 0. 000 0. 00
1015 613-13103  *Luminare (LED) (Tunnel) (265 W 378. 000 0. 000
EACH 0. 000 0. 00
4,244. 97000 0. 000 0. 00
1020 613-13104  *Luminare (LED) (Tunnel) (265 W (Furnish Only) 2.000 0. 000
EACH 0. 000 0. 00
3, 390. 51000 0. 000 0. 00
1025 613-50325 *Tunnel Lighting Control System 1. 000 0. 000
LS 0. 000 0. 00
16, 432. 16000 0. 000 0. 00
1030 614-00011 Sign Panel (Qass I) 23. 000 0. 000
SF 0. 000 0. 00
20. 12000 0. 000 0. 00
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PCN: 19879-BI D ESTI MATE RUN 05/ 07/ 2014
PRQJECT: NHPP 0703- 408 ESTI MATE NO 0002 13:33:33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300  TUNNEL
1035 623-06901 *Val ve Box (Special) 3. 000 0. 000
EACH 0. 000 0. 00
497. 97000 0. 000 0. 00
1040 625-00002 *Construction Survey (Tunnel) 1. 000 0. 150
LS 0. 050 18,904. 21
378, 084. 25000 0. 200 75, 616. 85
1045 625- 00200 Vi bration Monitoring (Tunnel) 1. 000 0. 400
LS 0. 100 6, 540. 23
65, 402. 33000 0. 500 32,701. 17
1050 626- 00200 *Mobi i zation (Tunnel ) (Wthout Autopay) 1. 000 0. 150
LS 0. 050 422,732. 60
8, 454, 651. 99000 0. 200 1, 690, 930. 40
1055 641-11000 Shotcrete (dass A) 437. 000 0. 000
CY 0. 000 0. 00
903. 97000 0. 000 0. 00
1060 641-11004 Shotcrete (Portal Brow) (8 Inch) 36. 000 0. 000
CY 0. 000 0. 00
870. 21000 0. 000 0. 00
1065 641-11005 Shot crete (Snoot hi ng) (Geoconposite Drains) 561. 000 0. 000
CY 0. 000 0. 00
714. 65000 0. 000 0. 00
1070 641-11006 Shot crete (Snoot hi ng) (Suppl enent al ) 42. 000 0. 000
CY 0. 000 0. 00
684. 52000 0. 000 0. 00
CAT 0300 CURRENT AMI $28,763,281.04 % 891, 909.15$% 2,280, 926. 66
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
1075 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
95, 487. 76000 1. 000 95, 487. 76
1080 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 514. 77000 2.000 3,029.54
CAT 0400 CURRENT AMI  $ 98,517.30 % 0.00% 98, 517. 30
PRQIECT TOTAL CURRENT AMI $43,987,663.13% 1,596,683.15% 4,357,253.08



